

**SECRET**

Contract No. A-101  
Amendment No. 4

The Ramo-Wooldridge Corporation  
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No. A-101, dated 31 March 1955, between the Ramo-Wooldridge Corporation and the United States Government and further amends said contract, as amended, as hereinafter set forth.

2. Pursuant to the clause of this contract entitled "Changes," the Government hereby requires the performance of certain additional work hereunder, as follows:

(a) In SECTION A - CONTRACT WORK of the Schedule of Contract No. A-101, as amended, add the following major heading and subsections thereunder:

"V System 4:

A. The Contractor shall furnish all personnel, facilities, materials and supplies necessary for and shall proceed with an engineering study directed towards determining the requirements to be met by System No. 4 equipment, said System No. 4 being elsewhere defined and described in collateral documents in the record of this contract.

B. The Contractor shall keep the Government informed of the progress being made in the engineering study of System No. 4 and upon completion of the engineering study shall submit to the Government the final results of such engineering study for determination as to what further work of a developmental and production nature is necessary to meet the Government's requirements. Additional work hereunder of a developmental or production nature with reference to System No. 4 shall be the subject of a further amendment to this contract."

*Copy 1 sent to*  
*125 SAPC-1962*  
*25 Sept 57*  
*X*

**SECRET**

25X1A

**SECRET**

3. This authorization to undertake the additional work stated in paragraph 2, above, is effective 1 June 1955.

4. The estimated cost of the additional work stated in paragraph 2, above, is

25X1A

5. In consideration of the Contractor's performance of the additional work added to SECTION A - CONTRACT WORK by this Amendment No. 4, the estimated cost and fixed fee are hereby increased. Accordingly, subsections 1 and 2 of SECTION E - ESTIMATED COST AND FIXED FEE of the Schedule, as amended, are hereby deleted and the following subsections are substituted in lieu thereof:

25X1A

6. All other terms, conditions and requirements of Contract No. A-101 remain unchanged.

7. Please indicate your receipt of this Amendment No. 4 to Contract No. A-101 and your acceptance thereof by executing the original and the two copies of this Amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED:

THE RAMO-WOOLDRIDGE CORPORATION

By

Title

Date 20 July 1955

25X1A

**SECRET**